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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000110
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 12-Apr-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 1 

Item Title Detail

1 Meetings attended The following Caltrans Representatives were onsite at ZPMC's facility and 

met to discuss logistics and coordination between Structures Construction 

and METS: Jason Thom, Doug Coe, Stanley Ku, Keith Hoffman, Jim 

Merrill, Mazen Wahbeh, Patrick Lowry, and John Kinsey.

2 Key conversations ZPMC QC Representative Lu Jian Hua stated that he is not sure how many 

welder/welding operators will be testing on Sunday April 15th, because they 

are still practicing.  Lu Jian Hua was told to keep QA Representative John 

Kinsey appraised of the potential numbers, so that the proper QA staffing 

could be arranged.  Lu Jian Hua was asked what actives were scheduled for 

tomorrow and he indicated that they may start more PQRs if he is instructed 

to by the technology department.

3 Other important observations A short tour of the facility was provided by ZPMC QC Representative Lu 

Jian Hua.  The tour areas consisted of locations where the ABF tower and 

deck mockup work is underway.  The rib welding machine was observed to 

be in operation and producing welds outside of the quality requirements of 

the contract documents.  The observed rib welding operations could best be 

described as practicing.  Based upon the number of deck sections welded, it 

will be several weeks before ZPMC will be ready for ABF's rib trial 

mockup.  The tower welding personnel were observed to be welding 

connection plate welds.  Photographs were taken showing jigs and fixtures, 

heat application lines on each connection plate and other general 

observations.  The area where new building is under construction was 

toured and observed to have the structural steel frame erected for two bays.  

Photographs of the overall erection progress were taken and are available 

for review.

4 Quality Assurance Inspectors per shift 2 AM (Hasler, Acuna)

0 PM

Inspected By: Kinsey,John Quality Assurance Inspector
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Reviewed By: Hoffman,Keith QA Reviewer
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